
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 11/28/2022

For Project: Indian Springs Subdivision- Phase 2A Sewer 

NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Inspector: Jake Edenfield (850) 718-7233

Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion: 6/4/2022 Final Completion: 7/4/2022

The report is for the week of: Monday, 11/27/2022

The contractor performed the following operations this week.  Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 70% Time Remaining (%): -59%

Invoiced to Date: $1,793,984.89 Weather days to date: 26

Original Contract Amount: $3,122,503.05

Change Order Amount Approved: -$70,779.80 Holiday days granted: 15

517

Remaining: $1,257,738.36 476

Days to Substantial Completion: 300 -176

Days to Final Completion: 330 -146

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

11/21/2022

Actual Days:

thru Sunday,

Reconstructed concrete collar around MH 1009, touched up manhole inverts throughout the project, and 

worked on lift station to prepare for start up.

No work. Holiday.

No work. Holiday.

Dressed L/T and R/T shoulders of road from Sta 1003+52 to 1017+00.

No work. Holiday.

Remaining to FC:

No work. Holiday.

Remaining to SC:

Days used with deduct:

No work. Holiday.
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Preparing lift station for start up.

Installing sewer main
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